

SharePoint

Asna, Nausheen

BROWSE

TIMESHEET

OPTIONS

SHARE

FOLLOW

Save

Send

Add Row

Previous

Next

Select Period

Submit

Tasks

Period

Projects

Approvals

Timesheet

Resources

Reports

PMO Request Lists

🔔

Your timesheet has been approved by Asna; Nausheen **Total: 40h** **Period:** 6/29/2020 12:00 AM - 7/5/2020 11:59 PM

|  | Task Name/Description ↑                     | Project Name                  | Remaining Work | Comments | Time Type | Mon 6/29 | Tue 6/30 | Wed 7/1 | Thu 7/2 | Fri 7/3 | Sat 7/4 | Sun 7/5 |
|--|---------------------------------------------|-------------------------------|----------------|----------|-----------|----------|----------|---------|---------|---------|---------|---------|
|  | Bench                                       | Administrative                |                |          | Actual    |          |          |         |         |         |         |         |
|  |                                             |                               |                |          | Planned   |          |          |         |         |         |         |         |
|  | Incident/Problem Tickets                    | Administrative                |                |          | Actual    |          |          |         |         |         |         |         |
|  |                                             |                               |                |          | Planned   |          |          |         |         |         |         |         |
|  | MRO                                         | Administrative                |                |          | Actual    |          |          |         |         |         |         |         |
|  |                                             |                               |                |          | Planned   |          |          |         |         |         |         |         |
|  | PTO                                         | Administrative                |                |          | Actual    |          |          |         |         |         |         |         |
|  |                                             |                               |                |          | Planned   |          |          |         |         |         |         |         |
|  | Service Requests                            | Administrative                |                |          | Actual    |          |          |         |         |         |         |         |
|  |                                             |                               |                |          | Planned   |          |          |         |         |         |         |         |
|  | Sick time                                   | Administrative                |                |          | Actual    |          |          |         |         |         |         |         |
|  |                                             |                               |                |          | Planned   |          |          |         |         |         |         |         |
|  | Training                                    | Administrative                |                |          | Actual    |          |          |         |         |         |         |         |
|  |                                             |                               |                |          | Planned   |          |          |         |         |         |         |         |
|  | VWGoA Holiday                               | Administrative                |                |          | Actual    |          |          |         |         | 8h      |         |         |
|  |                                             |                               |                |          | Planned   |          |          |         |         |         |         |         |
|  | Project Name: Data Risk & Governance (CCPA) |                               | 40h            |          |           |          |          |         |         |         |         |         |
|  |                                             |                               |                |          |           |          |          |         |         |         |         |         |
|  | QA Testing - SRxxxx (3.5 v6)                | Data Risk & Governance (CCPA) | 8h             |          | Actual    |          |          |         |         |         |         |         |
|  |                                             |                               |                |          | Planned   |          |          |         |         |         |         |         |
|  | QA E2E Testing for Do Not Sell - NA         | Data Risk & Governance (CCPA) | 32h            |          | Actual    |          |          |         |         |         |         |         |
|  |                                             |                               |                |          | Planned   |          |          |         |         |         |         |         |
|  | QA Testing SR27348 (3.2-3-1 v1)             | Data Risk & Governance (CCPA) | 0h             | (Roma    | Actual    | 8h       | 8h       | 8h      | 8h      |         |         |         |
|  |                                             |                               |                |          | Planned   | 8h       | 8h       | 8h      | 8h      |         |         |         |
|  |                                             |                               |                |          | Actual    | 8h       | 8h       | 8h      | 8h      | 8h      |         |         |
|  |                                             |                               |                |          | Planned   | 8h       | 8h       | 8h      | 8h      |         |         |         |
|  |                                             | Total work                    |                |          |           |          |          |         |         |         |         |         |

https://ps.vwoa.na.vwg/PWA/Timesheet.aspx?tsPRD=ee7910b3-582a-ea11-a2eb-005056b5b7e5[7/18/2020 6:55:13 PM]