SharePoint

BROWSE | TIMESHEET | OPTIONS

SHARE FOLLOW

Save | Send | Add Row | Previous | Next | Select Period

Submit | Tasks | Period

- Projects
- Approvals
- Timesheet
- Resources
- Reports
- PMO Request Lists

Your timesheet has been approved by Asna; Nausheen **Total:** 38h **Period:** 6/22/2020 12:00 AM - 6/28/2020 11:59 PM

| Task Name/Description | Project Name | Remaining Work | Comn | Time Type | Mon 6/22 | Tue 6/23 | Wed 6/24 | Thu 6/25 | Fri 6/26 | Sat 6/27 | Sun 6/28 |
|---|---|---|---|---|---|---|---|---|---|---|---|
| Admin | Administrative | | | Actual | | | | | | | |
| | | | | Planned | | | | | | | |
| Bench | Administrative | | | Actual | | | | | | | |
| | | | | Planned | | | | | | | |
| Incident/Problem Tickets | Administrative | | | Actual | | | | | | | |
| | | | | Planned | | | | | | | |
| MRO | Administrative | | | Actual | | | | | | | |
| | | | | Planned | | | | | | | |
| PTO | Administrative | | | Actual | | | | | | | |
| | | | | Planned | | | | | | | |
| Service Requests | Administrative | | | Actual | | | | | | | |
| | | | | Planned | | | | | | | |
| Sick time | Administrative | | | Actual | | | | | | | |
| | | | | Planned | | | | | | | |
| Training | Administrative | | | Actual | | | | | | | |
| | | | | Planned | | | | | | | |
| VWGoA Holiday | Administrative | | | Actual | | | | | | | |
| | | | | Planned | | | | | | | |
| **Project Name: Data Risk & Governance (CCPA** | | **8h** | | | | | | | | | |
| | | | | | | | | | | | |
| QA Testing - SRxxxxx (3.5 v6) | Data Risk & Governance (CCPA) | 8h | | Actual | | | | | | | |
| | | | | Planned | | | | | | | |
| QA Testing SR27348 (3.2-3-1 v1) | Data Risk & Governance (CCPA) | 0h | [Roma | Actual | 7h | 9h | 9h | 9h | 4h | | |
| | | | | Planned | 7h | 9h | 9h | 9h | 4h | | |
| | Total work | | | Actual | 7h | 9h | 9h | 9h | 4h | | |
| | | | | Planned | 7h | 9h | 9h | 9h | 4h | | |