

SharePoint

Asna, Nausheen

BROWSETIMESHEETOPTIONS

IT&S

IT&S Project Server

Timesheet

Projects

Approvals

Timesheet

Resources

Reports

PMO Request Lists

1

Your timesheet has been approved by Asna; Nausheen

Total: 40h

Period: 3/2/2020 12:00 AM - 3/8/2020 11:59 PM

	Task Name/Desc	Project Name	Remaining Work	Comment	Billing Cate	Time Type	Mon 3/2	Tue 3/3	Wed 3/4	Thu 3/5	Fri 3/6	Sat 3/7	Sun 3/8
	Project Name:												
	Admin	Administrative			Admin	Actual Planned							
	Bench	Administrative			Bench	Actual Planned							
	Incident/Pro	Administrative			Incident/Pro	Actual Planned							
	MRO	Administrative			MRO	Actual Planned							
	PTO	Administrative			PTO	Actual Planned							
	Service Requ	Administrative			Service Requ	Actual Planned							
	Sick time	Administrative			Sick time	Actual Planned							
	Training	Administrative			Training	Actual Planned							
	VWGoA Holi	Administrative			VWGoA Holi	Actual Planned							
	Project Name:		0h										
	CCPA Tier 1	Data Risk & Governance (CCP	0h	[Romanczuk; Rob	Standard	Actual Planned	8h 8h	8h 8h	8h 8h	8h 8h			
		Total work				Actual Planned	8h 8h	8h 8h	8h 8h	8h 8h			