

SharePoint

Asna, Nausheen

BROWSETIMESHEETOPTIONS

IT&S Project Server
Information Technology & Services
Timesheet

SEARCH

Projects

Approvals

Timesheet

Resources

Reports

PMO Request Lists

1

Your timesheet has been approved by Asna; Nausheen **Total:** 55h **Period:** 6/1/2020 12:00 AM - 6/7/2020 11:59 PM

	Task Name/Desc	Project Name	Remaining Work	Comment	Billing Catego	Time Type	Mon 6/1	Tue 6/2	Wed 6/3	Thu 6/4	Fri 6/5	Sat 6/6	Sun 6/7
	Project Name:												
	Admin	Administrative			Admin	Actual Planned							
	Bench	Administrative			Bench	Actual Planned							
	Incident/Pro	Administrative			Incident/Pro	Actual Planned							
	MRO	Administrative			MRO	Actual Planned							
	PTO	Administrative			PTO	Actual Planned							
	Service Requ	Administrative			Service Requ	Actual Planned							
	Sick time	Administrative			Sick time	Actual Planned							
	Training	Administrative			Training	Actual Planned							
	VWGoA Holi	Administrative			VWGoA Holi	Actual Planned							
	Project Name:		0h										
	QA Testing S	Data Risk & Governance (CC	0h	[Romanczuk; Rob	Standard	Actual Planned	8h 8h	8h 8h	8h 8h	8h 8h	8h 7h	8h 8h	
		Total work				Actual Planned	8h 8h	8h 8h	8h 8h	8h 8h	7h 7h	8h 8h	

1

Your timesheet has been approved by Asna; Nausheen **Total:** 55h **Period:** 6/1/2020 12:00 AM - 6/7/2020 11:59 PM

1

Your timesheet has been approved by Asna; Nausheen **Total:** 55h **Period:** 6/1/2020 12:00 AM - 6/7/2020 11:59 PM