

SharePoint

Asna, Nausheen

BROWSETIMESHEETOPTIONS

IT&S
Information Technology & Services

IT&S Project Server
Timesheet

SHAREFOLLOW

Projects

Approvals

Timesheet

Resources

Reports

PMO Request Lists

1

Your timesheet has been approved by Asna; Nausheen **Total: 40h** **Period: 6/15/2020 12:00 AM - 6/21/2020 11:59 PM**

	Task Name/Description ↑	Project Name	Remaining Work	Time Type	Mon 6/15	Tue 6/16	Wed 6/17	Thu 6/18	Fri 6/19	Sat 6/20	Sun 6/21
	Project Name: Administrative										
	Admin	Administrative		Actual Planned							
	Bench	Administrative		Actual Planned							
	Incident/Problem Tickets	Administrative		Actual Planned							
	MRO	Administrative		Actual Planned							
	PTO	Administrative		Actual Planned							
	Service Requests	Administrative		Actual Planned							
	Sick time	Administrative		Actual Planned							
	Training	Administrative		Actual Planned							
	VWGoA Holiday	Administrative		Actual Planned							
	Project Name: Data Risk & Governance (CCPA)		8h								
	QA Testing - SRxxxx (3.5 v6)	Data Risk & Governance (CCPA)	8h	Actual Planned	9h 9h	9h 9h	9h 9h	9h 9h	4h 4h		
		Total work		Actual Planned	9h 9h	9h 9h	9h 9h	9h 9h	4h 4h		