

SharePoint

Asna, Nausheen

BROWSETIMESHEETOPTIONS

IT&S

IT&S Project Server

Timesheet

Projects

Approvals

Timesheet

Resources

Reports

PMO Request Lists

Your timesheet has been approved by Asna; Nausheen **Total:** 40h **Period:** 3/16/2020 12:00 AM - 3/22/2020 11:59 PM

	Task Name/Desc	Project Name	Remaining Work	Comment	Billing Cate	Time Type	Mon 3/16	Tue 3/17	Wed 3/18	Thu 3/19	Fri 3/20	Sat 3/21	Sun 3/22
	Project Name:												
	Admin	Administrative			Admin	Actual							
	Bench	Administrative			Bench	Planned							
	Incident/Pro	Administrative			Incident/Pro	Actual							
	MRO	Administrative			MRO	Planned							
	PTO	Administrative			PTO	Actual							
	Service Requ	Administrative			Service Requ	Planned							
	Sick time	Administrative			Sick time	Actual							
	Training	Administrative			Training	Planned							
	VWGoA Holi	Administrative			VWGoA Holi	Actual							
	Project Name:		0h										
	CCPA Tier 1	Data Risk & Governance (CCP	0h	[Romanczuk; Rob	Standard	Actual	8h	8h	8h	8h	8h		
						Planned	8h	8h	8h	8h	8h		
		Total work				Actual	8h	8h	8h	8h	8h		
						Planned	8h	8h	8h	8h	8h		

iii